COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 22/ 2013

ESTI MATE SUMVARY 13:52: 15
CONTI D: C18083 ESTI MATE NO 0018 PROG SPEC YR 2005
PCN. 18083-BI D COFRS REPORTI NG CATECGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 286.5 DAYS TIME ALLOW 352 WORK DAYS
SH287 BRI DGE OVER COLFAX - FBR PERCENT TI ME: 81. 39 ORI G TI ME ALLOW 352 WORK DAYS
PRQJECT NO FBR 2873- 160
SH287 BRI DGE OVER COLFAX - FBR
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 01/ 31/ 2013 DATE TI ME STARTED 09/ 26/2011
6663 COLORADO BLVD. DATE LET 07/ 28/ 2011 DATE WORK BEGAN 09/ 26/ 2011
DATE AWARDED 08/ 19/ 2011 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 08/ 30/ 2011 DATE ACCEPTED
COWERCE Cl TY CO 80022 303-287- 8905 DATE NOTI CE TO PROCEED 09/ 26/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 5,815, 539. 26 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $  5,093,026.20 NON-PARTI Ol PATI NG 4, 636, 886. 65 53, 595. 50
PERCENT COWPLETE: 79. 73% TOTAL EARNI NGS 4, 636, 886. 65 53, 595. 50
FUNDS AVAI LABLE: $ 1,178, 652. 61 STOCKPI LED MATERI ALS 28, 529. 84 -1,259. 14
GROSS EARNI NGS 4, 665, 416. 49 52, 336. 36
TOTAL CLAI M5: $ 0. 00 RETAI NAGE - 76, 395. 39 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 4,589, 021. 10 52, 336. 36
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 4,589, 021. 10 52, 336. 36
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 52, 336. 36

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18083-BI D ESTI MATE RUN 02/ 22/ 2013
PRQIECT: FBR 2873- 160 ESTI MATE NO 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
12, 300. 00000 1. 000 12, 300. 00
0010 202-00019 Renoval of Inlet 4. 000 4.000
EACH 0. 000 0. 00
535. 00000 4.000 2,140. 00
0015 202-00021 Renoval of Manhol e 3. 000 3. 000
EACH 0. 000 0. 00
570. 00000 3. 000 1,710. 00
0020 202-00035 Renoval of Pipe 571. 000 571. 000
LF 0. 000 0. 00
19. 50000 571. 000 11, 134.50
0025 202- 00190 Renoval of Concrete Median Cover Materi al 666. 000 666. 000
SY 0. 000 0. 00
8. 00000 666. 000 5, 328. 00
0030 202-00200 Renoval of Sidewal k 1, 465. 000 1, 465. 000
SY 0. 000 0. 00
7.25000 1, 465. 000 10, 621. 25
0035 202-00203 Renoval of Curb and CGutter 5, 250. 000 5,129. 000
LF 0. 000 0. 00
4.50000 5, 129. 000 23, 080. 50
0040 202- 00206 Renoval of Concrete Curb Ranp 86. 000 86. 000
SY 0. 000 0. 00
11. 50000 86. 000 989. 00
0045 202-00220 Renoval of Asphalt Mat 10, 340. 000 9, 952. 000
SY 0. 000 0. 00
4. 00000 9, 952. 000 39, 808. 00
0050 202-00240 Renoval of Asphalt Mat (Pl aning) 15, 250. 000 11, 664. 000
SY 0. 000 0. 00
2.60000 11, 664. 000 30, 326. 40
0055 202- 00250 *Renoval of Pavenent Marking 2,061. 000 2, 061. 000
SF 0. 000 0. 00

1. 65000 2,061. 000 3, 400. 65



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18083-BI D ESTI MATE RUN 02/ 22/ 2013
PRQJECT: FBR 2873- 160 ESTI MATE NO 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0060 202-00705 *Removal of Light Standard Foundation 3. 000 3. 000
EACH 0. 000 0. 00
330. 00000 3. 000 990. 00
0065 202- 00800 Renoval of Overpass Mounted Sign Bracket 2.000 2.000
EACH 0. 000 0. 00
1, 290. 00000 2.000 2,580. 00
0070 202-00810 Renoval of Ground Sign 9. 000 8. 000
EACH 0. 000 0. 00
90. 00000 8. 000 720. 00
0075 202-00821 Renoval of Sign Panel 3. 000 2.000
EACH 0. 000 0. 00
90. 00000 2.000 180. 00
0080 202-00895 Renoval of [|npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
1, 315. 00000 1. 000 1, 315. 00
0085 202-01180 Renoval of Median Barrier 168. 000 168. 000
LF 0. 000 0. 00
29. 00000 168. 000 4,872.00
0090 202-04001 Pl ug Cul vert 2.000 2.000
EACH 0. 000 0. 00
3, 755. 00000 2.000 7,510. 00
0095 202- 04002 G ean Cul vert 3. 000 2.000
EACH 0. 000 0. 00
1, 370. 00000 2.000 2,740.00
0100 203- 00060 Enbanknent Material (Conplete In Place) 8, 545. 000 8, 545. 000
CY 0. 000 0. 00
10. 75000 8, 545. 000 91, 858. 75
0105 203-00100 Mick Excavation 1, 000. 000 656. 000
CY 0. 000 0. 00
8.20000 656. 000 5,379. 20
0110 203-01100 Proof Rolling 8. 000 8. 000
HOUR 0. 000 0. 00
140. 00000 8. 000 1, 120. 00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18083- Bl D ESTI MATE RUN 02/ 22/ 2013
PRQIECT: FBR 2873- 160 ESTI MATE NO 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 203-01500 Bl adi ng 80. 000 16. 000
HOUR 0. 000 0. 00
180. 00000 16. 000 2,880. 00
0120 203-01597 *Pot hol i ng 75. 000 38. 000
HOUR 0. 000 0. 00
190. 00000 38. 000 7,220.00
0125 203-01622 *Sweepi ng (Wth Pickup Broom 300. 000 66. 000
HOUR 2.000 270. 00
135. 00000 68. 000 9, 180. 00
0130 206- 00000 Structure Excavation 5, 947. 000 5, 947. 000
CY 0. 000 0. 00
4. 00000 5, 947. 000 23,788. 00
0135 206- 00100 Structure Backfill (dass 1) 521. 000 521. 000
CY 0. 000 0. 00
16. 00000 521. 000 8, 336. 00
0136 206- 00200 Str Bkfl (CL 2) CO #02 730. 000 650. 000
CY 0. 000 0. 00
12. 75000 650. 000 8, 287.50
0140 207-00205 Topsoi | 1, 643. 000 0. 000
CY 0. 000 0. 00
11. 50000 0. 000 0. 00
0145 207-00210 St ockpi | e Topsoi | 1, 643. 000 1, 643. 000
CY 0. 000 0. 00
5. 00000 1, 643. 000 8, 215. 00
0150 208-00002 Erosion Log (12 Inch) 500. 000 30. 000
LF 0. 000 0. 00
4. 50000 30. 000 135. 00
0155 208- 00009 Erosion Log (20 Inch) 400. 000 296. 000
LF 0. 000 0. 00
6. 80000 296. 000 2,012. 80
0160 208-00020 Silt Fence 1, 800. 000 1, 658. 000
LF 0. 000 0. 00
2.40000 1, 658. 000 3,979. 20



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18083-BI D ESTI MATE RUN 02/ 22/ 2013
PRQIECT: FBR 2873- 160 ESTI MATE NO 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0165 208-00034 Gravel Bag 300. 000 249. 000
LF 0. 000 0. 00
12. 80000 249. 000 3,187.20
0170 208-00045 Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0. 00
1, 100. 00000 8. 000 8, 800. 00
0175 208- 00051 StormDrain Inlet Protection (Type 1) 400. 000 105. 000
LF 0. 000 0. 00
7.00000 105. 000 735. 00
0180 208-00070 Vehi cl e Tracki ng Pad 6. 000 5. 000
EACH 0. 000 0. 00
1, 190. 00000 5. 000 5, 950. 00
0185 208- 00103 Renoval and Di sposal of Sedinent (Labor) 275. 000 204. 000
HOUR 4.000 160. 00
40. 00000 208. 000 8, 320. 00
0190 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 80. 000 59. 000
HOUR 2.000 100. 00
50. 00000 61. 000 3, 050. 00
0195 208- 00206 Erosi on Control Supervisor 352. 000 298. 000
DAY 12. 000 1, 104. 00
92. 00000 310. 000 28, 520. 00
0200 210-00815 Reset Sign Panel 4. 000 3. 000
EACH 1. 000 155. 00
155. 00000 4.000 620. 00
0205 210-04010 Adj ust Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
705. 00000 1. 000 705. 00
0210 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0215 210-04020 Modi fy Inlet 4. 000 4.000
EACH 0. 000 0. 00

1, 720. 00000 4.000 6, 880. 00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18083-BI D ESTI MATE RUN 02/ 22/ 2013
PRQJECT: FBR 2873- 160 ESTI MATE NO 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0220 212-00006 Seedi ng (Native) 9. 100 0. 000
ACRE 0. 000 0. 00
595. 00000 0. 000 0. 00
0225 212-00032 Soi | Condi tioni ng 4. 500 0. 000
ACRE 0. 000 0. 00
85. 00000 0. 000 0. 00
0230 213-00004 Mil ching (Weed Free Straw) 9. 100 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0235 213-00061 Mil ch Tacki fier 1, 820. 000 0. 000
LB 0. 000 0. 00
3. 25000 0. 000 0. 00
0240 213-00100 Soi | Bi nder 2.000 0. 000
ACRE 0. 000 0. 00
910. 00000 0. 000 0. 00
0245 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
13, 700. 00000 0. 000 0. 00
0250 214-00220 Deci duous Tree (2 Inch Caliper) 25. 000 0. 000
EACH 0. 000 0. 00
365. 00000 0. 000 0. 00
0255 214- 00506 Evergreen Tree (6 Foot) (Ball and Burl ap) 12. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0260 216- 00041 Soi | Retention Bl anket (Straw Coconut) 1, 715. 000 0. 000
SY 0. 000 0. 00
3.90000 0. 000 0. 00
0265 217-00020 Her bi ci de Treat nent 80. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0270 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
3,120. 00000 1. 000 3,120. 00



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18083-BI D ESTI MATE RUN 02/ 22/ 2013
PRQIECT: FBR 2873- 160 ESTI MATE NO 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0275 304- 06007 Aggregate Base Course (C ass 6) 1, 926. 400 1, 926. 400
CY 0. 000 0. 00
30. 00000 1, 926. 400 57,792. 00
0280 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 350. 000 256. 310
TON 0. 000 0. 00
148. 00000 256. 310 37,933. 88
0285 403- 00800 Emer gency Pot hol e Repair 20. 000 0. 000
TON 0. 000 0. 00
520. 00000 0. 000 0. 00
0290 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 3, 853. 000 2,626. 840
TON 0. 000 0. 00
95. 00000 2,626. 840 249, 549. 80
0295 403-33841 Hot M x Asphalt (Gading S) (100) (PG 64-22) 2,848. 030 2,848. 030
TON 0. 000 0. 00
62. 00000 2,848. 030 176, 577. 86
0300 420- 00102 Geotextile (Erosion Control) (Cass 1) 80. 000 80. 000
SY 0. 000 0. 00
10. 40000 80. 000 832. 00
0305 503-00042 *Drilled Caisson (42 Inch) 38. 000 38. 000
LF 0. 000 0. 00
380. 00000 38. 000 14, 440. 00
0310 506-00212 Riprap (12 Inch) 20. 000 20. 000
CY 0. 000 0. 00
75. 00000 20. 000 1, 500. 00
0315 603-01180 18 Inch Reinforced Concrete Pipe 831. 000 831. 000
LF 0. 000 0.00
48. 00000 831. 000 39, 888. 00
0320 603-01240 24 I nch Reinforced Concrete Pipe 410. 000 410. 000
LF 0. 000 0. 00
72.40000 410. 000 29, 684. 00
0325 603-01360 36 Inch Reinforced Concrete Pipe 633. 000 633. 000
LF 0. 000 0. 00

96. 00000 633. 000 60, 768. 00



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18083-BI D ESTI MATE RUN 02/ 22/ 2013
PRQIECT: FBR 2873- 160 ESTI MATE NO 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0330 603-05018 18 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
1, 900. 00000 4.000 7, 600. 00
0335 604- 00305 *Inlet Type C (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0340 604- 13005 *Inlet Type 13 (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
2, 285. 00000 1. 000 2,285.00
0345 604- 13010 *Inlet Type 13 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0350 604- 13015 *Inlet Type 13 (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 100. 00000 1. 000 3, 100. 00
0355 604- 19405 *Inlet Type R Special (5 Foot) 1. 000 0. 750
EACH 0. 250 858. 75
3, 435. 00000 1. 000 3, 435. 00
0360 604-19410 *Inlet Type R Special (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 030. 00000 2. 000 8, 060. 00
0365 604-19415 *Inlet Type R Special (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 690. 00000 1. 000 6, 690. 00
0370 604-39010 Manhol e Speci al (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 395. 00000 2. 000 6, 790. 00
0375 604- 39015 *Manhol e Special (15 Foot) 2. 000 2.000
EACH 0. 000 0. 00
8, 025. 00000 2. 000 16, 050. 00
0380 604-39025 Manhol e Speci al (25 Foot) 0. 500 0. 500
EACH 0. 000 0. 00

7, 325. 00000 0. 500 3, 662. 50



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18083-BI D ESTI MATE RUN 02/ 22/ 2013
PRQJECT: FBR 2873- 160 ESTI MATE NO 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0385 605- 00041 4 Inch Perforated Pipe Underdrain (Special) 411. 000 411. 000
LF 0. 000 0. 00
115. 00000 411. 000 47, 265. 00
0390 606-00710 Guardrail Type 7 (Style CA) 80. 000 66. 000
LF 0. 000 0. 00
125. 00000 66. 000 8, 250. 00
0395 606-00730 Guardrail Type 7 (Style CD 117. 000 117. 000
LF 0. 000 0. 00
89. 00000 117. 000 10, 413. 00
0400 607-11525 Fence (Plastic) 1, 940. 000 1, 393. 000
LF 0. 000 0. 00
3. 30000 1, 393. 000 4,596. 90
0405 608-00006 Concrete Sidewal k (6 Inch) 1, 650. 000 1, 479. 000
SY 142. 000 4,544, 00
32. 00000 1, 621. 000 51, 872. 00
0410 608-00010 Concrete Curb Ranp 96. 000 67. 000
SY 29. 000 3,335.00
115. 00000 96. 000 11, 040. 00
0415 609-21010 Curb and CGutter Type 2 (Section |-B) 1, 722. 000 1, 681. 000
LF 41. 000 533. 00
13. 00000 1,722.000 22,386. 00
0420 609-21020 Curb and CGutter Type 2 (Section II-B) 2,000. 000 1, 698. 000
LF 125. 000 1, 687.50
13. 50000 1, 823. 000 24,610. 50
0425 609-21110 Curb and CGutter Type 2 (Section |-B) (Special) 590. 000 584. 000
LF 0. 000 0. 00
22.00000 584. 000 12, 848. 00
0430 609-24004 CGutter Type 2 (4 Foot) 520. 000 412. 000
LF 0. 000 0. 00
23. 00000 412. 000 9, 476. 00
0435 610- 00020 Medi an Cover Material (Patterned Concrete) 2, 877.000 0. 000
SF 2,877.000 25, 893. 00
9. 00000 2,877.000 25, 893. 00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18083- Bl D ESTI MATE RUN 02/ 22/ 2013
PRQJECT: FBR 2873- 160 ESTI MATE NO 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0440 610-00030 Medi an Cover Material (Concrete) 4, 100. 000 3, 670. 000
SF 143. 000 965. 25
6. 75000 3, 813. 000 25,737.75
0445 613-00306 *3 Inch Electrical Conduit (Bored) 588. 000 588. 000
LF 0. 000 0. 00
16. 50000 588. 000 9, 702. 00
0450 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 950. 000 1, 878. 000
LF 0. 000 0. 00
10. 00000 1, 878. 000 18, 780. 00
0455 613-07050 *Pul | Box (13"x24"x18") Deep 5. 000 5. 000
EACH 0. 000 0. 00
360. 00000 5. 000 1, 800. 00
0460 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
7,235. 00000 1. 000 7,235.00
0465 613-34300 *Li ght Standard Metal (30 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0470 613-40010 *Li ght Standard Foundati on 16. 000 16. 000
EACH 0. 000 0. 00
820. 00000 16. 000 13, 120. 00
0475 613-50010 *Phot oel ectric Cell 2.000 2.000
EACH 0. 000 0. 00
195. 00000 2.000 390. 00
0480 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 0. 000 0. 000
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0485 613-72150 *Lum naire H gh Pressure Sodium (Vall Type) (150 Watt) 4.000 4.000
EACH 0. 000 0. 00
400. 00000 4. 000 1, 600. 00
0490 614-00011 Sign Panel (Qass I) 16. 000 0. 000
SF 0. 000 0. 00
15. 50000 0. 000 0. 00



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18083-BI D ESTI MATE RUN 02/ 22/ 2013
PRQJECT: FBR 2873- 160 ESTI MATE NO 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0495 614-00012 Sign Panel (Cass I1) 170. 000 0. 000
SF 0. 000 0. 00
22.75000 0. 000 0. 00
0500 614-00013 Sign Panel (Cass I11) 216. 000 216. 000
SF 0. 000 0. 00
30. 00000 216. 000 6, 480. 00
0505 614-00040 Sign Post (Special) 8. 000 0. 000
LF 0. 000 0. 00
46. 50000 0. 000 0.00
0510 614-00216 Steel Sign Post (2x2 Inch Tubing) 177. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0515 614- 32000 Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 2.000 2.000
EACH 0. 000 0. 00
24, 700. 00000 2.000 49, 400. 00
0520 614-85001 I npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
18, 750. 00000 0. 000 0.00
0520 MATERI AL ALLOWANCE 2.000
EACH 0. 000 0. 00
10, 596. 00000 2.000 21, 192. 00
0525 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 1, 650. 000 800. 000
LF 800. 000 2,480. 00
3. 10000 1, 600. 000 4, 960. 00
0530 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
1, 165. 00000 1. 000 1, 165. 00
0535 621-00450 Det our Pavenent 3,127. 000 3,127. 000
SY 0. 000 0. 00
28. 50000 3,127. 000 89, 119. 50
0540 625- 00000 *Construction Surveying 1. 000 0. 950
LS 0. 000 0. 00
28, 300. 00000 0. 950 26, 885. 00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18083- Bl D ESTI MATE RUN 02/ 22/ 2013
PRQJECT: FBR 2873- 160 ESTI MATE NO 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0545 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
240, 000. 00000 1. 000 240, 000. 00
0550 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 000 0. 00
4, 600. 00000 0. 750 3, 450. 00
0555 627- 00002 *Ther nopl asti c Pavenent Marki ng 4.000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0. 00
0560 627-00005 *Epoxy Pavenent Mar ki ng 245. 000 0. 000
GAL 0. 000 0. 00
74. 00000 0. 000 0. 00
0565 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 245. 000 172. 000
GAL 0. 000 0. 00
34. 25000 172. 000 5,891. 00
0570 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 240. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 50000 0. 000 0. 00
0575 629-01001  *Survey Monunent (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
722. 00000 0. 000 0. 00
0580 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
722. 00000 0. 000 0. 00
0585 630-00000  Flagging 2, 000. 000 1, 544. 000
HOUR 44.500 890. 00
20. 00000 1, 588. 500 31, 770. 00
0590 630- 00003 Uni forned Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00
14. 00000 0. 000 0. 00
0591 630- 00003 Uni forned Traf Cirl 275. 000 248. 000
HOUR 0. 000 0. 00
45. 00000 248. 000 11, 160. 00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18083-BI D ESTI MATE RUN 02/ 22/ 2013
PRQJECT: FBR 2873- 160 ESTI MATE NO 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0595 630- 00004 Traffic Control Vehicle 2.000 1. 800
EACH 0. 000 0. 00
2, 000. 00000 1. 800 3, 600. 00
0600 630- 00007 Traffic Control Inspection 300. 000 185. 000
DAY 24.000 2,280. 00
95. 00000 209. 000 19, 855. 00
0605 630-00012 Traffic Control Managenent 325. 000 278. 000
DAY 7.000 2,940. 00
420. 00000 285. 000 119, 700. 00
0608 630- 00015 Uni forned Traf Crl Coordination 175. 000 139. 000
HOUR 0. 000 0. 00
14. 00000 139. 000 1, 946. 00
0610 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 3. 600
EACH 0. 000 0. 00
1, 000. 00000 3. 600 3, 600. 00
0615 630-80335 Barricade (Type 3 MA) (Tenporary) 17. 000 15. 300
EACH 0. 000 0. 00
185. 00000 15. 300 2,830.50
0620 630-80341 Construction Traffic Sign (Panel Size A) 71. 000 63. 900
EACH 0. 000 0. 00
60. 00000 63. 900 3, 834.00
0625 630- 80342 Construction Traffic Sign (Panel Size B) 72.000 64. 800
EACH 0. 000 0. 00
160. 00000 64. 800 10, 368. 00
0630 630-80343 Construction Traffic Sign (Panel Size Q) 8. 000 7.200
EACH 0. 000 0. 00
185. 00000 7.200 1,332.00
0635 630- 80344 Construction Traffic Sign (Special) 373. 000 335. 700
SF 0. 000 0. 00
22.00000 335. 700 7, 385. 40
0640 630-80355 Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
6, 300. 00000 3. 600 22,680. 00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 18083- Bl D ESTI MATE RUN 02/ 22/ 2013
PRQJECT: FBR 2873- 160 ESTI MATE NO 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0645 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 4. 500
Type
ype) EACH 0. 000 0. 00
900. 00000 4. 500 4, 050. 00
0650 630-80359 Portabl e Message Sign Panel 5. 000 0. 000
DAY 0. 000 0. 00
145. 00000 0. 000 0. 00
0655 630- 80360 Drum Channel i zi ng Devi ce 150. 000 105. 300
EACH 0. 000 0. 00
52. 00000 105. 300 5, 475. 60
0660 630- 80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 5. 000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0665 630-80370 Concrete Barrier (Tenporary) 3,612. 000 3, 250. 800
LF 0. 000 0. 00
20. 25000 3, 250. 800 65, 828. 70
0670 630-80380 Traffic Cone 200. 000 180. 000
EACH 0. 000 0. 00
10. 00000 180. 000 1, 800. 00
0675 630-85010 I npact Attenuator (Tenporary) 15. 000 13. 500
EACH 0. 000 0. 00
1, 900. 00000 13. 500 25, 650. 00
0680 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 1. 000 0. 900
(Tenporary)
EACH 0. 000 0. 00
14, 500. 00000 0. 900 13, 050. 00
0685 700-70010 F/ A M nor Contract Revisions 482, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 700- 70012 F/ A Asphalt Pavenent |ncentive 16, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 18083-BI D ESTI MATE RUN 02/ 22/ 2013
PRQJECT: FBR 2873- 160 ESTI MATE NO 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0700 700-70016 F/ A Fuel Cost Adjustnent 35, 000. 000 4,199. 960
F A 0. 000 0. 00
1. 00000 4,199. 960 4,199. 96
0705 700- 70018 F/ A Roadway Snoot hness I ncentive 4, 750. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0710 700-70019 F/ A Asphalt Cenent Cost Adjustnent 80, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0715 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0717 700-70023 F/ A On-The-Job Trai nee 1. 000 0. 000
F A 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0720 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0721 700- 70022 F/ A QT Col orado Training Program 1, 156. 400 1, 156. 400
F A 0. 000 0. 00
1. 00000 1, 156. 400 1, 156. 40
0722 700- 70022 F/ A QJT Col orado Training Program 1. 000 0. 000
F A 0. 000 0. 00
5, 424. 00000 0. 000 0. 00
0723 700-70023 F/ A On-The-Job Trai nee 2,499. 600 2,499. 600
F A 0. 000 0. 00
1. 00000 2,499. 600 2,499. 60
0725 700-70028 F/ A ESB Program 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0730 700-70034 F/ A D spute Resol ution Board 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 18083-BI D ESTI MATE RUN 02/ 22/ 2013
PRQJECT: FBR 2873- 160 ESTI MATE NO 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0735 700-70035 F/ A Dewat ering 12, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0737 700- 70036 F/ A Overwei ght Materials Load Penal ties 0. 000 -960. 000
F A 0. 000 0. 00
1. 00000 -960. 000 -960. 00
0740 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 1,452. 000
F A 0. 000 0. 00
1. 00000 1, 452. 000 1, 452. 00
0745 700-70380 F/ A Erosion Control 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0750 700- 70589 F/ A Environnental Health & Safety Managenent 5, 000. 000 2,724.250
F A 0. 000 0. 00
1. 00000 2,724.250 2,724.25
CAT 0250 CURRENT AMI  $ 3, 370, 268.76 $ 48,195.50$ 2,263, 607. 05
CAT NOO300 STRUCTURE ENHANCEMENTS
0755 514- 00201 *Pedestrian Railing (Steel)(Special) 517. 000 487. 000
LF 30. 000 5, 400. 00
180. 00000 517. 000 93, 060. 00
0755 MATERI AL ALLOMNCE Steel Matl for West Side Ped Railing 30. 000
onl
Y LF -30. 000 -699. 93
23. 33116 0. 000 0. 00
0755 MATERI AL ALLOMNCE St ockpile req for East Side Ped Rail 30. 000
LF -30. 000 -559.21
18. 64023 0. 000 0. 00
0760 601- 03040 Concrete Cass D (Bridge) 53. 000 53. 000
CcY 0. 000 0. 00
335. 00000 53. 000 17, 755. 00
0765 602-00020 *Rei nforcing Steel (Epoxy Coated) 10, 790. 000 10, 790. 000
LB 0. 000 0. 00
0. 90000 10, 790. 000 9,711.00



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 18083-BI D ESTI MATE RUN 02/ 22/ 2013
PRQIECT: FBR 2873- 160 ESTI MATE NO 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE ENHANCEMENTS

0770 606-11005 *Bridge Rail Type 10 (Special) 517. 000 517. 000
LF 0. 000 0. 00
155. 00000 517. 000 80, 135. 00
0770 MATERI AL ALLOMNCE Steel Matl for West side Rail Only 258. 500
LF 0. 000 0. 00
19. 82967 258. 500 5,125. 97
0772 613-34350 *Light Standard Metal (35 Foot) Denver Special Lighting 20. 000 18. 000
Pol es
EACH 0. 000 0. 00
3, 316. 50000 18. 000 59, 697. 00
0772 MATERI AL ALLOMANCE Val nont Li ght pol es 1. 000
EACH 0. 000 0. 00
2,211.88000 1. 000 2,211.88
0773 613-70250 *Lumi nai re H gh Pressure Sodium (250 Watt) Denver 20. 000 18. 000
Special Luminaire
EACH 0. 000 0. 00
1, 094. 20000 18. 000 19, 695. 60
0775 618-00142 *Prestressed Concrete | (BT42) 210. 000 210. 000
LF 0. 000 0. 00
144. 00000 210. 000 30, 240. 00
0775 MATERI AL ALLOMNCE Beam Di aphranms & Har dwar e 0. 000
DOL 0. 000 0.00
14, 040. 00000 0. 000 0. 00
0775 MATERI AL ALLOMNCE Beam Di aphrams & Hardware Fix Req 1 0. 000
LF 0. 000 0.00
144. 00000 0. 000 0. 00
0775 MATERI AL ALLOMNCE Beam Di aphrams & Hardware Fix 3 0. 000
LF 0. 000 0.00
66. 85714 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 319,115.00 $ 4,140.86 % 317, 631. 45
CAT NOO0350 STRUCTURE F-16-YQ
0780 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00

140, 000. 00000 1. 000 140, 000. 00



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 18083-BI D ESTI MATE RUN 02/ 22/ 2013
PRQJECT: FBR 2873- 160 ESTI MATE NO 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0350 STRUCTURE F-16-YQ
0785 206- 00000 Structure Excavation 1, 247. 000 1,247.000
(924 0. 000 0.00
4. 00000 1, 247. 000 4,988. 00
0788 202- 00002 Rem of Structure (Spec) 1. 000 1. 000
EACH 0. 000 0. 00
2, 400. 00000 1. 000 2,400. 00
0790 206-00100 Structure Backfill (dass 1) 1, 254. 000 1, 254. 000
(924 0. 000 0. 00
16. 00000 1, 254. 000 20, 064. 00
0795 206-00200 Structure Backfill (dass 2) 224.000 224.000
CcY 0. 000 0. 00
12. 75000 224.000 2, 856. 00
0800 206- 00360 Mechani cal Rei nforcenent of Soil 1, 254. 000 1, 254. 000
CcY 0. 000 0. 00
21. 75000 1, 254. 000 27,274.50
0805 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
9, 400. 00000 1. 000 9, 400. 00
0810 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
9, 400. 00000 1. 000 9, 400. 00
0815 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
9, 400. 00000 1. 000 9, 400. 00
0820 206-01784 *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0.00
9, 400. 00000 1. 000 9, 400. 00
0825 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 425. 000 212. 500
TON 0. 000 0. 00
95. 00000 212. 500 20, 187. 50
0830 502- 00100 *Drilling Hole to Facilitate Pile Driving 208. 000 208. 000
LF 0. 000 0. 00
46. 50000 208. 000 9,672.00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PON: 18083- Bl D ESTI MATE RUN 02/ 22/ 2013
PRQJECT: FBR 2873- 160 ESTI MATE NO 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO350 STRUCTURE F-16-YQ
0835 502-11274 *Steel Piling (HP 12x74) 1, 554. 000 1, 554. 000
LF 0. 000 0. 00
56. 25000 1, 554. 000 87,412.50
0840 503-00048 *Drilled Caisson (48 Inch) 249. 000 249. 000
LF 0. 000 0. 00
330. 00000 249. 000 82,170. 00
0845 507- 00100 Concrete Slope and Ditch Paving (Reinforced) 136. 000 136. 000
CY 0. 000 0. 00
320. 00000 136. 000 43, 520. 00
0850 515-00120 *Wat er proof i ng (Menbr ane) 2, 618. 000 1, 310. 000
SY 0. 000 0. 00
13. 25000 1, 310. 000 17, 357.50
0855 515- 00400 Concrete Seal er 637. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0860 518-01004 Bri dge Expansion Device (0-4 Inch) 227.000 227.000
LF 0. 000 0. 00
205. 00000 227.000 46, 535. 00
0860 MATERI AL ALLOMNCE Bri dge Expansi on Devi ce 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0865 601-03040 Concrete O ass D (Bridge) 1, 496. 000 1, 496. 000
CY 0. 000 0. 00
335. 00000 1, 496. 000 501, 160. 00
0865 MATERI AL ALLOMANCE 3" Precast Deck Panel Request 1 0. 000
CY 0. 000 0. 00
335. 00000 0. 000 0. 00
0865 MATERI AL ALLOMNCE 3" Precast Deck Panel Req 1(fixed) 0. 000
CY 0. 000 0. 00
32. 84971 0. 000 0. 00
0870 601-40400 Structural Concrete Stain 1,113. 000 1,113. 000
SY 0. 000 0. 00
5. 00000 1, 113. 000 5, 565. 00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PON: 18083- Bl D ESTI MATE RUN 02/ 22/ 2013
PRQJECT: FBR 2873- 160 ESTI MATE NO 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURE F-16-YQ
0875 602-00020 *Rei nforcing Steel (Epoxy Coated) 324, 160. 000 324, 160. 000
LB 0. 000 0. 00
0. 90000 324, 160. 000 291, 744. 00
0880 603-50015 15 Inch Plastic Pipe 668. 000 668. 000
LF 0. 000 0. 00
75. 00000 668. 000 50, 100. 00
0885 613-00100 *1 Inch Electrical Conduit 76. 000 76. 000
LF 0. 000 0. 00
4. 15000 76. 000 315. 40
0890 613-00200 *2 Inch Electrical Conduit 1, 668. 000 1, 668. 000
LF 0. 000 0. 00
4. 70000 1, 668. 000 7,839. 60
0895 618-00142 *Prestressed Concrete | (BT42) 4,193. 000 4,193. 000
LF 0. 000 0. 00
144. 00000 4,193. 000 603, 792. 00
0895 MATERI AL ALLOWANCE @ rders 0. 000
DOL 0. 000 0. 00
274,557. 10000 0. 000 0. 00
0895 MATERI AL ALLOMNCE BT42 G rders 1st request fixed 0. 000
LF 0. 000 0. 00
144. 00000 0. 000 0. 00
0895 MATERI AL ALLOMNCE BT42 G rders 1st request fixed 0. 000
LF 0. 000 0. 00
144. 00000 0. 000 0. 00
0895 MATERI AL ALLOWANCE G rders Conbined Req 1 fix 0. 000
LF 0. 000 0. 00
105. 77512 0. 000 0. 00
CAT 0350 CURRENT AMI  $ 2, 044, 530.50 $ 0.00$ 2,002,553.00
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0900 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00




CONTI D: C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 21
PON: 18083-BI D ESTI MATE RUN 02/ 22/ 2013
PRQJECT: FBR 2873- 160 ESTI MATE NO. 0018 13:52: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0905 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0910 620-00020  Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 625. 00000 1. 000 1, 625. 00

CAT 0450 CURRENT AMI  $ 81, 625.00 $

0.00$ 81, 625. 00

PRQJIECT TOTAL CURRENT AMI $ 5, 815,539.26 $

52,336.36 % 4,665, 416. 50



